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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Pay Period End Date:

09.12.2015

Contract Location:

INTERSTATE CANAL BRIDGE Estimate Type:

Contractor:
GARCIA-CHICOINE ENTERPRISES, INC. Date Let:
974 238TH RD Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 703

MILFORD NE 68405-0703
Date Work Actually Began:

Phone: Date Project Completion:

(402)761-4460

Escrow Agent:

Surety Co:
INLAND INSURANCE COMPANY

Counties
SIOUX
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51498 000 STP-29-4(108) 029 21.21 BR GDRL

PROG

04.17.2014
04.24.2014
05.01.2014

08.03.2015
08.03.2015

Current Contract Amt
$286,405.75

Original Contract Amt
$286,205.75

% Dollar Comp

88%
% Time Comp

67%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Jacobs, Maryanne

Total for Adjustments

Payment

09.22.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.24.2015

09.28.2015

Total to Date

Prev to Date

$251,880.17 $129,630.05
$.00 $.00
$251,880.17 $129,630.05
$.00 $.00
$.00 $.00
$.00 $.00
$251,880.17 $129,630.05
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$251,880.17 $129,630.05

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$122,250.12
$.00
$122,250.12
$.00
$.00
$.00
$122,250.12

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$122,250.12

09.23.2015

09.28.2015
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Date: 09.29.2015

Est Number: 0002 Pay Period End Date:  09.12.2015 Est Number: 0002 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 446+87.00 0009 0009 6040.40 150.00 269.300 40,395.00
0001 0001 0030.60 41,500.00 1.000 41,500.00 HYDRO-DEMOLITION sy 269.300 40,395.00
MOBILIZATION LS 1.000 41,500.00 269.266 40,389.90
1.000 41,500.00 134.633 20,194.95
0.000 0.00 0010 0010 6040.41 10,000.00 1.000 10,000.00
0002 0002 1033.00 12,000.00 0.990 11,880.00 HYDRO-DEMOLITION DEMONSTRATION LS 1.000 10,000.00
ROADWAY GRADING STA 0.990 11,880.00 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00 o011 0011 9009.75 80.00 379.000 30,320.00
0003 0003 1102.00 35.00 171.000 5,985.00 TEMPORARY SURFACING SY 379.000 30,320.00
REMOVE ASPHALT SURFACE sy 171.000 5,985.00 420.445 33,635.60
321.840 11,264.40 0.000 0.00
113.342 3,966.97 0012 0012 9188.50 80.00 170.000 13,600.00
0004 0004 6004.48 160.00 17.500 2,800.00 SURFACING UNDER GUARDRAIL SY 170.000 13,600.00
BRIDGE JOINT NOSING CF 17.500 2,800.00 0.000 0.00
8.750 1,400.00 0.000 0.00
8.750 1,400.00 0013 0013 L019.13 5.00 380.000 1,900.00
0005 0005 6007.01 50.00 269.300 13,465.00 EROSION CONTROL, CLASS 1D SY 380.000 1,900.00
CLASS | REPAIR sy 269.300 13,465.00 706.324 3,531.62
270.567 13,528.35 0.000 0.00
134.810 6,74050 0014 0014 L022.11 6.00 234.000 1,404.00
0006 0006 6008.47 85.00 269.300 22,890.50 FABRIC SILT FENCE-LOW POROSITY LF 234.000 1,404.00
PLACING, FINISHING AND CURING CONCRETE sy 269.300 22,890.50 0.000 0.00
OVERLAY-47B-OL 270.567 22,998.20 0.000 0.00
270.567 22,998.20 4000 4000 0020.00 2.00 0.000 0.00
0007 0007 6016.06 1,800.00 15.000 27,000.00 TRAINING HOUR 100.000 200.00
CONCRETE FOR OVERLAYS-47B-OL cYy 15.000 27,000.00 44 0IT S pecial Provision 79.000 158.00
26.330 47,394.00 79.000 158.00
26.330 4739400 GROUP 6 BRIDGE AT STA. 446+87.00 Contracted 234,139.50
0008 0008 6030.00 11,000.00 1.000 11,000.00 Current 234,339.50
PREPARATION OF BRIDGE AT STATION EACH 1.000 11,000.00 In place 231,300.07
0.500 5,500.00 This Estimate 118,352.62
446+87.00
0.500 5,500.00
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Vendor ID: 1242 GARCIA-CHICOINE ENTERPRISES, INC.

Est Number: 0002 Pay Period End Date:  09.12.2015 Est Number: 0002 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0022 0022 0001.90 1.25 1,980.000 2,475.00
0015 0015 0030.70 5,500.00 1.000 5,500.00 SIGN DAY EACH 1,980.000 2,475.00
MOBILIZATION LS 1.000 5,500.00 1,638.000 2,047.50
0.000 0.00 882.000 1,102.50
0.000 0.00 0023 0023 0002.28 0.45 1,000.000 450.00
0016 0016 7011.20 29.50 162.500 4,793.75 TEMPORARY PAVEMENT MARKING REMOVAL LF 1,000.000 450.00
W-BEAM GUARDRAIL LF 162.500 4,793.75 247.000 111.15
0.000 0.00 247.000 111.15
0.000 0.00 0024 0024 0002.30 0.40 700.000 280.00
0017 0017 7017.50 5.00 225.000 1,125.00 PAVEMENT MARKING REMOVAL LF 700.000 280.00
REMOVE & SALVAGE GUARDRAIL LF 225.000 1,125.00 98.000 39.20
325.900 1,629.50 0.000 0.00
162.200 811.00 0025 0025 0002.44 0.30 1,600.000 480.00
0018 0018 7020.00 2,375.00 4.000 9,500.00 TEMPORARY PAVEMENT MARKING, TYPE LF 1,600.000 480.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,500.00 PAINT 1,362.000 408.60
0.000 0.00 632.000 189.60
0.000 000 0026 0026 0002.47 0.25 1,600.000 400.00
0019 0019 7022.00 1,675.00 4.000 6,700.00 TEMPORARY PAVEMENT MARKING SURFACE LF 1,600.000 400.00
END ANCHORAGE ASSEMBLY EACH 4.000 6,700.00 PREPARATION 393.000 98.25
0.000 0.00 393.000 98.25
0.000 000 0027 0027 0003.10 350.00 6.000 2,100.00
GROUP 7 GUARDRAIL Contracted 27,618.75 FLAGGING DAY 6.000 2,100.00
Current 27,618.75 6.500 2,275.00
In place 1,629.50 2.000 700.00
This Estimate 811.00 0028 0028 0030.00 11,000.00 1.000 11,000.00
GROUP 10 GENERAL ITEMS MOBILIZATION LS 1.000 11,000.00
0020 0020 0001.08 0.50 1,265.000 632.50 1.000 11,000.00
BARRICADE, TYPE II BDAY 1,265.000 632.50 0.000 0.00
1,151.000 57550 0029 0029 9110.01 100.00 10.000 1,000.00
598.000 299.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00
0021 0021 0001.10 2.00 495.000 990.00 0.000 0.00
BARRICADE, TYPE Il BDAY 495.000 990.00 0.000 0.00
525.000 105000 0030 0030 9110.03 100.00 10.000 1,000.00
268.000 536.00  RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00
0.000 0.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0031 0031 9110.07 100.00 10.000 1,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00
1.500 150.00
0.500 50.00
0032 0032 9110.27 125.00 10.000 1,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0033 0033 L022.90 6.95 200.000 1,390.00
TEMPORARY SILT FENCE LF 200.000 1,390.00
172.000 1,195.40
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 24,447.50
Current 24,447.50
In place 18,950.60
This Estimate 3,086.50
Totals for contract Contracted 286,205.75
Current 286,405.75
In place 251,880.17

This Estimate

122,250.12



